
DAILY WORK ORDER 

Work Si tes Wor k  Per i  od s 
Bossert  Manufactur ing 8/05/87 

Contractors 0.  H.  Mater ia ls  0SC: Jack D.  Harmon 
Contractor  Rep.s Paul  Street  

WORK PLANNED/AUTHORIZED: WORK ACCOMPLISHED FROM 
.1.3 Cont inue to c lean out  sumps PREVIOUS WORK ORDERS 

(Sumps #33A, #35,  and s tar t  #313 
2 . 3  C o n t  i  n u e  t o  l a s e r  f i r s t  a n d  second Yes Nf Cont inues 

f loors of  areas #10 and #11 1 . 3  ( x 3  C  )  (  )  
3 , 3  C o l l e c t  s a m p l e s  o f  a r e a  # 1 3 ,  f i r s t  2 . 3  ( x  3  (  ) (  i  

f loor  and areas #14 and #15,  pen r i  3 . 3  ( x 3  (  ) ( ) 

ing wetness of  sur faces,  to  ver  i  f y 4 . 3  C  3  (  )  (  x > 
ef  f  ect i  veness of  decontami nat i  on.  5 . 3  ( x  3  (  )  (  ) 

4 . 3 I f  d r y ,  s c r a p e  s l u d g e  o f f  p c  o l  6 . 3  ( x  3  (  i  (  i  
in  water  t reatment system. 

COMMENTS: 

EQUI  PMENT PLANNED/ AUTHOR I  ZED s 
(33 Vans (23 Pick-up Truck 
(  I3  Dec on t ra i ler  (3)  Bobcats 
111 Command Post  Tra i ler  
(13 Crew Trai ler  (33 12K Pools 
(13 Portable Eye Wash (13 Cars 
(63 Radioes (13 50K Pool  
(13 Water  Treatment System 

w/ appurtenances 
(23 High-Pressure Water  Laser 

w/hoses C13 Hi  n i  —Trac khoe 
(203 Propane tanks (13 Hi -L i  f t  

(13 Cascade System 
(43 Port  a-Johns (-1-3-000 Loader 
(13 6-CY Dumpster  (13 3- in 
( 4 3  S u b m e r s i b l e  P u m p s : ( 3 3  2 ~ i n  
(33 Sai te l i tes (23 S.5KW Generators 
( 1 3  P n e u m a t i  c  F o r  k 1 i  f t  

EQUIPHENT USED FROM 
PREVIOUS DAYs 

A l l  A u t h o r i s e d  

CQMMENTST 

PERSONNEL AUTHORIZED: 
(13 Response Manager 
(23 Laborer  
( 1 3  L a b  T e c  h n i  c  i  a n  ( 2  3  
(10 3 C1ean —up Tec hn i  c i  an (13 

( 1 3  F o r e m a n  ( 3 3  
( 2 3  F o r e m a n  ( 2 3  
( 1 3  F i e l d  C l e r k  
(4 3 CIean—up Techni  c i  an (2 3 
( 1 3  O p e r a t o r  ( 2 3  

DaHtracto^ Signature:  

Dates 

!C .S ignatures 




